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CCR No. 9 7 - 0 2 1 2 B Logged Date 2 / 2 4 / 9 7 Rev. B Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description) Data Management System (DMS) DDICT CI Level 4 requirement modifications, deletions,
and  additions.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
A C - 9 6 - 0 5 6 1

RTM Change X Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or
compliance of release B TAM(s) and/or DID 304 rejection letter comments.
    Revision B Changes:
Table I - Text did not follow RTM conventions for S-DMS-20005,20130,20170,20180,20300,20310, &
20630. Release attributes did not show change from B0 to B1 allocation in S-DMS-
20080,20830,20840,20865,20866,20867,20868,20869,20870, & 20873.
Table II - Requirement status was corrected for deleted requirements S-DMS-20695 & 20796 in
order to implement deletion in RTM. Text was incorrect from RTM baseline for S-DMS-20820
dele t ion .
Proposed Solution
 Requirements and/or links are modified as warranted. For non-allowable
attribute values use: ‘unverified’ for acceptance and system verification status;
‘test’ for verification method(s); ‘approved’ for L4 status;  ‘mission essential’ for
requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs).
   This CCR must be implemented after CCR # 97-0107A.    The requirement key
strikeouts represent the keys in the 1/25/97 RTM baseline. However, subsequent
CCR implementations have been made after the 1/25/97 RTM baseline and kept in
an interim database and the new requirement key numbers represent the current
changes in the interim database.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Alton Davis, Jr. (Signed)    Alton Davis, Jr.          3/11/97
Signature Date

Office S y s t e m s
E n g .

Office Manager (Signed)   Edward J. Nicosia     3/17/97

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   Paul Fingerman       3/17/97
Signature Date


